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Mission 
 

We are committed to achieving the 100-year level of risk reduction 

in 2011 for the people of Orleans and St. Bernard parishes by  

constructing the Hurricane and Storm Damage  

Risk Reduction System.  
 

The program also includes completing the permanent canal  

closures and pumps, the Grand Isle flood risk management project, 

Plaquemines Parish risk reduction projects, storm proofing and  

repair of existing pump stations. 
 



Executive Summary 
Our team only has 100 days before the start of the 2011  

Hurricane Season to get things buttoned up so that our City can 

defend against a 100-year storm surge.  The next three months 

will be the most decisive construction period yet.  We still have 

hundreds of trucks delivering clay, over 200 cranes working 

around the perimeter, and nearly 100 trucks delivering concrete 

round-the-clock to our projects. 
 

Full support and funding from the Administration and Congress 

enabled us to maintain this aggressive construction schedule.  We 

have been very, very fortunate that the 2009 and 2010 Hurricane 

Seasons have not impacted construction, and last fall was  

relatively dry, enabling us to maintain our challenging levee  

construction schedule. 
 

On 1 June 2011, we intend to have a 90-mile “wall” on the east bank of the Mississippi River capable of  

defending against a 100-year storm surge.  Ideal construction weather for us would be a very dry spring so 

that we can continue construction without weather delays.  And, then get soft, frequent rains on very sunny 

days beginning around 10 May to enable a great stand of Bermuda grass to get established on our tens of 

miles of levees before the start of Hurricane Season. 
 

Some work, of course, will continue on parts of the perimeter system past 1 June 2011 to finish off non-

storm surge related navigation features at the canal and waterway crossings, further increase safety factors, 

overbuild for anticipated future settling and sea level rise, increase resiliency of the system, further enhance 

the system’s armoring, mitigate for environmental damage, and complete some longer-term operations and 

maintenance features. 
 

Construction of the long-term replacements for existing interim closure structures, such as the outfall canal 

temporary pump stations, the Seabrook cofferdam and the west return  floodwall will be well under way this 

Hurricane Season. 
 

We will continue to update the Plaquemines Parish leadership on their over 130 miles of levee work by 

means other than this update. 
 

We continue to encourage elected officials, community leaders and their representatives to schedule visits to 

our construction projects before 1 June 2011.  After that time, much of our work will have been completed, 

and many of the projects will be owned, operated and maintained by the Southeast Louisiana Flood  

Protection Authority-East. 
 

As we approach the 2011 Hurricane Season, please let us know if there is anything we can do to assist, as the 

cities and parishes located within the system prepare. 
 

Our biggest challenge right now is wrapping up the 

hundreds of pipeline, utility and facility crossings; as 

well as fabricating, transporting and installing many 

of the system’s 225 steel gates before the start of  

Hurricane Season. 

 

We do have most of our projects scheduled to meet 

the 100-year requirement in April and May.  It will 

be extremely busy as we maximize the use of the  

limited construction time available before the start of 

the 2011 Hurricane Season. 

Tim Doody, President, Southeast Louisiana Flood  Protection  

Authority-East and Col. Robert Sinkler, Commander, Hurricane 

Protection Office observe the concrete barge gate at the Inner  

Harbor Navigation Canal  Lock. 



1. St. Charles Parish $100 M construction value 
 

All 14 construction contracts have been awarded, seven 

are under construction and seven are complete.   
 

Approximately 70 percent of the 9.5 miles of St. Charles 

Parish’s perimeter levees have been raised to the  

100-year risk reduction elevations, and all of the  

remaining contracts are under construction 
 

New T-walls at the Almedia and Walker Drainage  

Structures, as well as the Goodhope Floodwall, are  

complete.  The bridge at Cross Bayou Drainage  

Structure is complete and the Gulf South Floodwall,  

constructed as part of an ongoing levee contract, is  

substantially complete. 
 

Work continues at the Bayou Trepagnier Complex, Shell Pipeline Floodwall, Levee Reach 2A, Cross Bayou 

Drainage Structure, Levee Reach 1A, St. Rose Drainage structure, I-310 Floodwall, Levee Reach 1B, and the 

Illinois Central Railroad Gate.  At structures and floodwalls where the existing protection is being degraded  

for construction purposes, Temporary Flood Protection will be in place to prevent flooding from high tides  

and winter storms. 
 

Currently, St. Charles Parish levee work is scheduled for completion by June 2011. 

 

Times-Picayune: Floodwall, bridge work ramp up in St. Charles Parish 

 

2. Jefferson Parish  $450 M construction value 
 

All 16 contracts have been awarded, 12 are under construction and four are complete. 
 

Ninety-nine percent of the 9.1 miles of Jefferson Lakefront levees have been raised to the 100-year risk  

reduction elevations.  All of the embankment work is complete and remaining work consists of turf  

establishments. 
 

The breakwaters at Bonnabel Pump Station and Duncan Pump Station are substantially complete.  In addition, 

the floodgates and floodwalls at Bonnabel and Williams Boulevard are substantially complete. 
 

Fronting protection at the four East Jefferson  

lakefront pump stations began last April and is 

progressing. 
 

There are two contracts to provide wave  

attenuation and foreshore protection for a large 

portion of the levee system on Lake Pontchar-

train; both contracts have been awarded, and 

construction is under way on one of the two. 
 

Currently, Jefferson Parish levee work is  

expected to be complete in spring 2011 and 

structures and floodwalls are scheduled to  

attain the 100-year level of risk reduction by 

June 2011.  All project construction is  

scheduled for final completion in late 2013. 

 

 

Updates from the New Orleans District - Protection & Restoration Office 

Floodwall Construction - St. Charles Parish 

Completed Levee Reach - Jefferson Parish 

http://www.nola.com/news/t-p/frontpage/index.ssf?/base/news-16/129740942175000.xml&coll=1


3. Orleans Metro (Main Supporting District - St. Louis)  $90 M - $100 M construction value 
 

Construction is wrapping up and more than 95 percent of 

the levee and floodwall work is complete.   

 

Between 17th Street and Topaz (LPV 101.02), demolition 

is now complete.  The contractor has driven 72 percent of   

the H-pile and 59 percent of the sheet pile for the project.   

Seventy-one percent of the wall monoliths have been  

completed.  
 

Between Orleans and London Avenues (LPV 103.01A1), 

modifications to the sector gate and floodwall at Bayou St. 

John are complete, as is the work to strengthen the  

Marconi floodgate and tie-in to the Orleans Avenue Canal.  The pre-final inspection took place in  

December 2010, and the contractor is currently working on a punch list of items.  Also between Orleans 

and London Avenues (LPV 103.01A2), 90 percent of the H-pile and 87 percent of the sheet pile have 

been driven for the floodgate at Rail Street;  13 of 14 total walls have been poured.  The contractor is  

continuing the excavation and pile driving for the floodgate at Lake Terrace. 
 

Between London Avenue and the Inner Harbor Navigation Canal (LPV 104.01A), the pre-final inspection 

for the roadway ramps at Canal Boulevard, Lakeshore Drive near UNO, Leroy Johnson and Franklin 

Avenue was held this month and the contractor is working on a punch list of items to finalize the project.  

Also between London Avenue and the Inner Harbor Navigation Canal (LPV 104.02), the contractor  has 

completed all of the new T-walls west of the Inner Harbor Navigation Canal near Seabrook.  The vehicle 

gate for the boat launch on Leon C. Simon is scheduled to be delivered in April.  The contractor will  

begin work on the ramp at University of New Orleans this month.   
 

Due to ongoing construction, the following road closures remain in place:   
 

Lakeshore Drive at Rail Street will remain closed through March 2011;   
 

Lakeshore Drive at Lake Terrace will remain closed through  April 2011; 
 

Westbound lane at Leon C. Simon will remain closed through March 2011. 
 

We do anticipate additional road closures; throughout the construction phase, we will continue to work 

with our partners at the City of New Orleans and Orleans Levee District to ensure public safety.  If you 

have questions and / or concerns, please call our Construction Impacts Hotline: 877-427-0345. 

 

4. New Orleans East (Main Supporting District - Memphis)   $800 M - $1 B construction value 
 

Roughly 75 percent of the New Orleans East lakefront  

perimeter - between the Inner Harbor Navigation Canal and 

South Point - is at the 100-year level of risk reduction.   

 

West of the Lakefront Airport (LPV 105.01), 5 percent of 

the H-pile and 72 percent of the sheet pile have been 

driven.  The contractor will soon begin 24-hour H-pile 

driving operations.   

 

East of the Lakefront Airport (LPV 105.02), the contractor 

has driven 62 percent of sheet pile and 38 percent of  

H-pile.  Twenty-seven percent of the new T-walls and 92 percent of the I-walls have been completed for 

the project.   

Rail Street Construction 

Hayne Boulevard Floodwall Construction  



On the Citrus Lakefront Levee (LPV 106),  the contractor has  

completed all of the sheet pile that is required for the 100-year level 

of risk reduction.  Additionally, all of the H-pile for the project has 

been driven, 16 percent of the slope pavement has been placed, and 

28 percent of the concrete floodwall cap is finished.  The contractor  

is 63 percent complete with the T-wall transition to LPV 108.   
 
 

At Lincoln Beach (LPV 107), the contractor has driven all of the 

sheet pile and concrete batter pile for the project, as well as  

completed 15 of 28 total monoliths.   

From Paris Road to South Point (LPV 108), work is 99 percent complete.  

Once the seeding operation is complete, a final inspection take place. 

 

Between South Point and the CSX Railroad crossing (LPV 109),  the  

contractor has placed approximately 2.6 million tons of clay on all 

reaches.  Construction of the I-10 highway crossing is under way;  the 

contractor is currently placing roadway and levee embankment adjacent 

to the east bound lanes;  those lanes  will reopen to traffic later this 

month.  Construction on the Highway 90 crossing has begun;  

construction on the Highway 11 crossing will begin this spring. 

 

At the CSX Railroad Crossing (LPV 110), the existing floodgate was removed last month and demolition of 

the concrete wall is 95 percent complete.  A 200 ton crane is now on site for H-pile driving operations.   
 

Between the CSX Railroad crossing and Inner Harbor Navigation 

Canal Surge Barrier (LPV 111), work is progressing well on all 

project features including Deep Soil Mixing (DSM), which is now 

more than 90 percent complete.   The DSM operation will be  

complete in six weeks.  At the west tie-in, all of the piles have 

been driven and 96 percent of the T-wall monoliths are complete.  

At Pump Station 15, 80 percent of the H-pile, 47 percent of the 

sheet pile and 70 percent of the pipe pile has been driven; 51  

percent of the T-wall monoliths are complete.  

 

Earlier this month, we participated in a Small Business Workshop 

in New Orleans East, which was sponsored by Cynthia Willard-Lewis.  The event was well attended and  

provided an opportunity for small business owners to learn about future opportunities with the federal  

government.  

 

WWL-TV: Corps using floodwall design that failed during Katrina 

 

5. St. Bernard Parish (Main Supporting District - St. Paul) $1 B - $1.5 B construction value 
 

Construction is moving forward all around St. Bernard Parish.   

At the Bayou Dupre Floodgate (LPV 144),  24 percent of the  

H-pile has been driven to date.  The contractor is forming the east 

side walls for the sector gate and has scheduled the concrete pour 

for this week.   
 

Construction continues between Bayou Bienvenue and Bayou 

Dupre (LPV 145).  The contractor has completed 592 of 608 total 

footers and 537 stems.  Two out of five relocations are complete;  

Southern Natural Gas will wrap up work on their relocations 

(three) this month.  All three gates on this reach are scheduled to be installed by April 1. 

LPV 106 Floodwall Construction 

LPV 109 Levee Construction 

LPV 111 - Floodwall Construction at PS 15 

LPV 144 Sector Gate Construction 

http://www.wwltv.com/news/Corps-again-using-floodwall-design-that-failed-in-Katrina.html


Work also continues between Bayou Dupre and Highway  

46 (LPV 146).  The contractor has completed 628 of 800 

total footers and 569 walls. Sheet pile driving on this reach 

is complete.  Three of four pipelines have been relocated, 

and the last will be completed this month.   
 

Construction of the Highway 46 floodgates (LPV 147) is 

continuing.  The contractor is 78 percent complete on this 

project and fabrication of the gate is approximately 98  

percent complete.  The gate is scheduled to be delivered on 

March 1.   
 

Between Verret and Caernarvon (LPV 148.02), the  

contractor has driven 8,375 linear feet of the H-pile (48  

percent).  A total of 18 H-pile crews have been mobilized 

and are driving piles.  The contractor has placed 43,000  

linear feet of sheet pile and that operation is 99 percent 

complete.  Currently, there are 14 work areas with crews 

placing stabilization slabs; a total of 17,277 linear feet (40 

percent) has been placed to date.  There are 12 work areas 

with crews placing base slabs; a total of 10,086 linear feet 

(23 percent) has been placed to date.  There are seven work  

areas with crews placing walls; a total of 6,492 linear feet 

(15 percent) has been placed to date.  The contractor now has 

115 cranes on the reach in order to reach the 100-year level of 

risk reduction by June 1, 2011.   
 

Major construction is going forward at Caernarvon (LPV 149).  

The H-pile installation is 95 percent complete.  The contractor 

completed work on the sector gate base slab; the sector gate 

fabrication is 55 percent complete and will be delivered on or 

around March 29.  The Railroad and Highway 39 detours are 

complete and will continue to be used through the end of this 

month.     

 

We developed an animation to illustrate the sequence of floodwall and floodgate construction in St.  

Bernard Parish.  The animation is posted at:  View Animation  
 

6. Inner Harbor Navigation Canal  (Corps-wide Support)   
 

a. Surge Barrier   $1.1 B construction value 
 

The overall design of the structure is 97 percent  

complete.   

 

On February 9, we hosted a photo opportunity at the 

Inner Harbor Navigation Canal Lock so that media and 

stakeholders could see the concrete barge gate arriving 

in New Orleans.  The barge gate will be mechanically 

and electrically “fit up” in the Michoud Canal.  The 

barge gate will be available to be floated into place in 

the event of storm during the coming hurricane season. 

News Coverage 
WWL-TV: Deadline looms for 100-year protection | WVUE-TV: Giant storm gate making journey to New Orleans East 

LPV 146 Floodgate Construction 

LPV 148.02 Floodwall Construction 

LPV 149 Sector Gate / Floodwall Construction 

GIWW Concrete Barge Gate at IHNC Lock 

http://www.mvn.usace.army.mil/hps2/videos/stbernardanimation/stbernardanimation.asp
http://www.wwltv.com/news/local/deadlineloomsfor100yearprotection-115599419.html
http://www.fox8live.com/news/local/story/Giant-storm-gate-making-journey-to-New-Orleans/K4s-W-m7aEanfA9svmnhpQ.cspx


At the Gulf Intracoastal Waterway (GIWW) sector gate, we have  

placed nine of twelve total concrete sill sections.  The first sector  

gate abutment was placed last week and we continue to tie rebar  

and set forms at all of the abutments.  Fabrication and assembly  

of the steel sector gates by Shaw Global is approximately 75  

percent complete.   

                                                  

 

 

 

 

 

 

 

 

 

                                                  
b. Floodwall Remediation $25 - $50 M construction value 

 

The Decision Record for restoring and reinforcing the levees and floodwalls along the Inner Harbor  

Navigation Canal and Gulf Intracoastal Waterway was signed on November 29 of last year.  We will award 

the relief wells, buttress walls and stability berm contracts shortly.   

 

c. Seabrook Floodgate Complex  $155 M construction value 

 

The north wall cofferdam construction operations and east / west T-wall operations are progressing well and 

on schedule.  We hosted a tour and media opportunity at the Seabrook Floodgate Complex on February 16 to 

showcase progress to date at the construction site.  The 100-year level of risk reduction will be achieved in 

June 2011 with the completion of the Seabrook Interim Closure Structure, the cofferdam inside which the 

floodgates will be built.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Aerial - Seabrook Construction  

GIWW Sector Gate Leaf Fabrication 

Bayou Bienvenue Vertical Lift Gate Fabrication 

At the Bayou Bienvenue vertical lift gate, the sill and 

wall concrete placements are complete - only the two 

deck placements and two slot embed placements remain 

to complete the monolith.  Shaw Global has finished  

fabricating and painting the vertical lift gate; fabrication 

of the towers and bridge is under way. 

Seabrook Cofferdam Construction  

From left: HPO Commander 

Col. Robert Sinkler; City of 

New Orleans Councilmember 

Cynthia Hedge-Morrell, 

District D; and TK Trang 

Tieu, City of New Orleans 

Council President’s Office  

Times-Picayune: Seabrook Floodgate Complex cofferdam construction is under way 

http://www.nola.com/hurricane/index.ssf/2011/02/seabrook_floodgate_complex_cof.html


7. Existing Pump Station Repairs (Main Supporting District - Chicago) $80 M construction value 

 

There are 78 federal and non-federal pump stations in Orleans, Jefferson, St. Bernard and Plaquemines  

parishes.  We have been involved in repairs to 61 of those pump stations.  On February 9, we hosted a ribbon 

cutting ceremony with the Sewerage and Water Board of New Orleans (S&WB), to officially mark the  

transfer of operations and maintenance of the 23 pump stations and the Carrollton Frequency Changer  

Building in Orleans Parish.  City of New Orleans Mayor Mitch Landrieu and S&WB Executive Director 

Marcia St. Martin made remarks during the event, each emphasizing the significance of completing the pump 

station repair program for the citizens of Orleans Parish.   

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

8. Storm Proofing (Main Supporting District - Chicago) $225 M construction value 
 

We continue work on construction of the storm proofing program in Jefferson Parish (15 projects): two are in  

project development, two are in design, eight are under construction and three are complete. Storm proofing 

also continues in Orleans Parish (18 projects): eight are pending, seven are under construction, one is in  

design and two are complete.   
 

The overall Storm Proofing Program is approximately 43 percent complete.  Our goal is to have all scheduled 

storm proofing work complete in 2012.  

New generator platform piles - PS #20 

New generator building (1st floor) -  

Orleans Parish  

New generator building (2nd floor) -  

Orleans Parish  

New water well - Jefferson Parish 

New generator - Suburban PS,  

Jefferson Parish  

Fuel Containment - Jefferson Parish 

Pictured from left: City of New Orleans Mayor Mitch Landrieu, 

S&WB Executive Director Marcia St. Martin and HPO  

Commander Robert Sinkler 

Pictured from left: Existing Pumps Branch Chief John Ashley, 

S&WB Executive Director Marcia St. Martin, HPO Commander 

Robert Sinkler and City of New Orleans Mayor Mitch Landrieu 



 

 

 

 

 

 

 

    

New Fuel Containment  - Jefferson Parish 

New Fuel Containment  - Jefferson Parish 

Roof Work - Suburban Pump Station, Jefferson Parish 

Generator Platform Preparation - Orleans Parish 

New Siding - Hero Pump Station, Jefferson Parish New Gear Box - St. Bernard Parish 



9. Permanent Canal Closures & Pumps (Main Supporting District - Portland)   

$695 M construction value 
 

Revised Phase II proposals are due next week; evaluations will begin shortly thereafter and wrap up in 

March.  We remain on schedule to award the design-build contract in April 2011. 

 

10. Outfall Canals $25 - $50 M construction value 
 

The construction of the Interim Closure Structures and temporary pump stations effectively removed the  

outfall canal walls as part of the primary hurricane storm surge system.  Since construction of the walls along 

the three canals in the mid-1990s, they have performed well in removing rainwater from the city, including 

the record rainfall events in May 1995 and December 2009.  Since 2005, $35.6 million in repairs and  

improvements were made to the London Avenue Canal and $25.7 million in repairs and improvements were 

made to the 17th Street Canal.  

 

a.   17th Street  Outfall Canal 

On Dec. 9, we awarded a $10.2 million contract to New Orleans-based  

Bailey-CKY JV, a Service-Disabled Veteran-Owned Small Business, for 

remediation of the 17th Street Canal floodwalls.  The approximately  

five-month contract calls for using deep soil mixing to strengthen the canal  

levees and adding embankment at the crown of the levee to reduce floodwall 

stick-up.   

 

b.   Orleans Avenue Outfall Canal 

On Dec. 23,  we awarded a $405,737 contract to Louisiana-based Progressive 

Construction Company, L.L.C, a minority-owned small business, for  

remediation of the Orleans Avenue Canal floodwalls. Work includes  

construction of an earthen buttress, known as a stability berm, at the toe of the 

floodwall levee along a portion of the canal between Mirabeau and Filmore 

Avenues.  A second remediation contract for the Orleans Avenue Canal will be 

awarded this month.  

 

c.   London Avenue Outfall Canal 
On Dec. 7, we awarded a $17.9 million contract to New Orleans-based Integrated 

Pro Services, LLC, a Service-Disabled Veteran-Owned Small Business, for  

remediation of the London Avenue Canal floodwalls.  The approximately  

five-month contract calls for driving sheetpile to prevent seepage, as well as  

adding embankment at the crown of the levee to reduce floodwall stick-up.   
 

Construction is under way and work will be complete by June 2011 on all three outfall canals. 

 
Times-Picayune: 17th Street Canal homeowners include Army Corps of Engineers in suit over levee property 
WDSU-TV: Homeowners Sue Flood Commissioners for Land Grabbing 

WWL-TV: Homeowners blast flood protection board over losing use of land 

Robert A. Sinkler 

Colonel, U.S. Army Corps of Engineers 

Commander, Hurricane Protection Office 

Mississippi Valley Division 

Planning is under way to create marsh and re-establish cypress  

forests in the Lake Pontchartrain Coastal Zone (Basin) to mitigate 

for construction of the HSDRRS.   

Corps of Engineers seeks more input on 

MRGO restoration plan 
 

Louisiana communities urged to plan for  

survival 

17th Street remediation 

Orleans Avenue remediation 

London Avenue remediation 

http://impact.nola.com/katrina/print.html?entry=/2011/02/17th_street_canal_homeowners_i.html
http://www.wdsu.com/mostpopular/26907010/detail.html
http://www.wwltv.com/news/Homeowners-blast-flood-protection-board-over-losing-use-of-land-116438839.html
http://www.nola.com/politics/index.ssf/2011/02/public_comment_period_on_army.html
http://www.nola.com/politics/index.ssf/2011/02/public_comment_period_on_army.html
http://www.fox8live.com/news/local/story/Lousiana-communities-urged-to-plan-for-survival/7waTvIek70a1Z-u8vNFHIQ.cspx
http://www.fox8live.com/news/local/story/Lousiana-communities-urged-to-plan-for-survival/7waTvIek70a1Z-u8vNFHIQ.cspx


Recent Visitors to East Bank Construction Sites 

Local Boy Scouts of America visit the St. Bernard Parish  

floodwall construction site 
Operation Southern Comfort, from universities in New York, 

visit to the IHNC Surge Barrier 

U.S. Air Force Chief Engineer MG Timothy Beyers at the IHNC  

Surge Barrier 
Rebuilding Hope In New Orleans (RHINO) at the St. Bernard 

trailers in Chalmette, LA 

Local Cub Scouts visit the IHNC Surge Barrier U.S. Army Corps Engineering Research and Development Center, 

Cold Regions Research & Engineering Lab visit to the IHNC Surge 

Barrier 


